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Parks & Recreation Department
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
From: John E. Doshier, Parks Project Manager
CC: George Purefoy, City Manager

Henry J. Hill, Deputy City Manager

Rick Wieland, Director of Parks and Recreation

Dudley Raymond R.L.A., Parks Planning and Business
Development Manager

Date: 04/12/2010

Agenda Caption: Consider and act upon Change Orders number 1, 2 and 3 for
B.F. Phillips Community Park, Phase 2, and approve a resolution
authorizing the City Manager to execute an amendment to the
contract by and between the City of Frisco and C.R. Reynolds, Inc.

Action Requested: Staff requests that Council consider and act upon approval of a
resolution authorizing the City Manager to execute three (3) Change Orders for BF
Phillips Community Park, Phase 2 in the amount of $60,757.62.

Background Information:
Change Order #1:

a. After the contractor began construction of BF Phillips Community Park, Phase 2, it
was discovered that a proposed sanitary sewer manhole was to be installed for the
sanitary sewer line along Fourth Army Memorial Drive, which was located in an
area that was under utility lines and guy wires. This manhole will be relocated 100
feet to the north to avoid the conflict with the utilities. The cost is $794.35.

=

It was determined that the quantity of ornamental fence around the perimeter of
the park that was identified on the plans was not sufficient. This additional cost is
for the fence that would be along Fourth Army Memorial Drive from Timber Ridge
south to the entrance of the park. The cost was based on a unit bid price that was
applied to the length. The cost is $21,280.49.



Change Order #2:

a. As construction was underway it was determined that a different water valve was
necessary. The cost of the different valve is $4,056.56.

b. There was a bust on the plans with regards to the Sanitary Sewer needed. The
plan called for 322 linear feet of pipe while the actual distance was 566 linear feet.
The cost of the additional pipe derived by taking the distance multiplied by the unit
price bid for sanitary sewer. The cost is $6,798.40.

Change Order #3:

a. After the project was underway the City Building Inspection department made
some required changes while plans were being reviewed for permitting. All of the
changes were based on (1) Health codes such as signs in the bathroom to wash
hands, (2) Installing air dryers in the bathrooms, (3) Changing the floor coating in
the building to 74" epoxy floor with cove base, (4) A ‘Green Building’ ordinance
requiring GAF Cool Series shingles, (5) Mechanical codes adding %" plywood for
attic walkway, (6) Addition of 2 hot water heaters that was required in the
concession area and bathroom area and (7) GFCI additional electrical codes were
required. The total for these changes amount to $27,827.82.

The total for the three (3) Change Order requests would be $60,757.62

Board Review/Citizen Input: The Community Development Corporation has been
made aware of the needed Change Orders.

Alternatives:
e Approve
e Table
e Not Approve
e Direct staff to make changes

Financial Considerations: Funding for the Change Order will be from the 2010
Community Development Corporation budget.

Legal Review: Not applicable as this is a standard AIA 201 Change Order form that
has been approved by the City Attorney in the past.

Supporting Documents:
o Attached are copies of the proposed three (3) Change Orders with
documentation.
e Resolution

Staff Recommendation: Approve three (3) Change Orders for BF Phillips Park,
Phase 2, in the amount of $60,937.62
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